From: dbofinger@kemron.com

Sent: 7/5/2012 2:17:20 PM

To: "Richard Fetzer/R3/USEPA/US@EPA" <Fetzer.Richard@epamail.epa.gov>

CC: "Kelley Chase/R3/USEPA/US@EPA" <chase.kelley@epa.gov>; "padams@kemron.com”
<padams@kemron.com>

Subject: Dimock Water Funding

Rich,

| requested for Paul to do projections for the site with our current funding. The Dimock Water Site
will achieve 85% of the current ceiling around July 23 and we are projecting to demobe date of July
31t with the current funding. | know that currently you plan to be completed by that date, however if
things change this gives you a date with current operations that could be funded with the current
ceiling.

Dave Bofinger

Response Manager

Kemron Environmental Services Inc
1359-A Ellsworth Industrial Blvd

Atlanta, GA 30318

e mail- dbofinger@Kemron.com

Cell phone- 404 725 3257
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